

GOVERNMENT OF ANDHRA PRADESH

ABSTRACT:

I & CAD (PW) Department - N.S.Dam – Estimate for Painting to U/s & D/s faces of 26 Nos of Radial Crest Gates etc. for Rs. 192.60 lakhs – Specific approval for changes made in the administratively approved estimate in G.O. Rt. No. 541, I&CAD (PW-Major-VII) Department, dated:20-7-2009 – Revised Administrative Approval for Rs.192.60 lakhs – Accorded – Orders – Issued.

=====

IRRIGATION & C.A.D (P.W. MAJOR IRRIGATION-VII) DEPARTMENT

G.O. Rt. No. 926.

Dated:01-12-2009.

Read the folowing:

- 1) G.O. Rt. No. 541, Irrigation & CAD (PW-Major-VII) Department, dated:20-7-2009
- 2) From the Chief Engineer, Nagarjunasagar Project letter No. CE/NSP/ OT.1/AEE.3/658/Gates/Vol-1, datedL 29-09-2009

\*\*\*\*\*

In the G.O. 1<sup>st</sup> read above, Government have accorded Administrative approval for an amount of for Rs. 192.60 lakhs for the work U/s & D/s faces of 26 Nos of Radial Crest Gates , Hoist Bridge, Hoist equipment in Nagarjunasagar Project, Hill Colony, Nalgonda District.

2. In the letter 2<sup>nd</sup> read above, the Chief Engineer, Nagarjunasagar Project has reported that the estimate was originally prepared based on revised standard data and SSR-2008-09. Subsequently new SSR has come into force from 24-7-2009 resulting in changes in quantities, changes in rate structure and due to inclusion of two new Items which were not covered in the administratively approved estimate in G.O. Rt. No. 541, I&CAD (Major-VII) Department, dated: 20-7-2009 and proposed the following deviations to the administratively approved estimate as detailed below:

1. Contractor's Overheads & Profit @ 14% is newly included in the estimate of SSR – 2009-10
2. Transportation up to work site for Gates and allied works @ 3% is newly included in the estimate of SSR 2009-10
3. Provision for VAT @ 4.0% in the estimate of SSR -2009-10
4. Two extra Items (Item No's 2&3) are newly included and 4<sup>th</sup> Item of previous estimate is deleted in the present estimate.
5. Publication charges for Rs. 244384.00 is newly included in the stimate.
6. Provision towards engaging Technical Agents of Rs. 103320.00, Bankers charges of Rs. 10214.00 and Insurance of Rs. 91786.00 made in the estimate are now deleted.

3. The Chief Engineer, Nagarjunasagar Project has requested to accord revised administrative approval for changes made to the already administratively approved estimate vide G.O. Rt. No. 541, I&CAD (PW.Major-VII) Department, dated: 20-7-2009..

4. Government hereby accord revised administrative approval for an amount of for Rs. 192.60 lakhs ( Rupees one crore ninety two lakhs sixty thousand only) for the work U/s & D/s faces of 26 Nos of Radial Crest Gates , Hoist Bridge, Hoist equipment in Nagarjunasagar Project, Hill Colony, Nalgonda District with S.S. R. 2009-10. The works have to be compleated within present Financial year before onset of monsoon.

5. The expenditure sanctioned at para 4 above shall be debited to the Herad of Account “ MH 2701 – M&MI, 01 MIC -101 Nagarjunasagar Project - GH 11 Normal State Plan – SH 26 D &A – 270/272 – Maintenance.

Contd....2.

::2::

6. This order issues with the concurrence of Finance (W&P) Department vide their U.O. No. 4110/F2(1)/09-1, DATED: 18-11-2009.

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF ANDHRA PRADESH)

ADUTYANATH DAS  
SECRETARY TO GOVERNMENT

To  
The Chief Engineer, Nagarjunasagar Project  
Hill Colony, Nalgonda Distirct.  
The Accountant General, A.P., Hyderabad.  
The Director of ACCOUNHTS, hYDERABAD  
The District Collector, Nagarjunasagar Project

Copy to:

The Superintending Engineer, Nagarjunasagar Project ,  
Hill Colony, Nalgonda, District,  
The Finance (W&P ) Delpartment  
The P.S. to Secretary (AD)  
SC/SF.

//FORWARDED::BY ORDER//

SECTION OFFICER